Westfield Phase 3
Victoria Avenue - 48' Pavement w/12" Waterline
Graham Road to End of Westfield Phase 3
Engineer's Estimate

August 9, 2001

Streets
1.|Prepare site L.S. 1 10,000.00 10,000.00
2.|Excavation C.Y. 5071 3.50 17,748.50
3.16" Lime Stabilized Subgrade S.Y. 7092 3.00 21,276.00
4.|Curb and Gutter L.F. 2279 7.65 17,434.35
5.|Reinf. Conc. Intersection - 38' street Ea. 1 4,950.00 4,950.00
6.|Reinf. Conc. Intersection - 27’ street Ea. 2 4,300.00 8,600.00
7.18" Crushed Limestone Base S.Y. 6244 7.75 48,391.00
8.|HMAC Pavement S.Y. 6460 3.85 24,871.00
9.|Sidewalk S.F. 14585 2.50 36,462.50
10.|Striping Victoria Avenue L.S. 1 4,000.00 4,000.00
11.]Seeding sSY. 1894 0.35 662.90
Subtotal for Streets 194,396.25
Drainage
1.]Single Inlet - &' Ea. 1 2,150.00 2,150.00
2.|Corner Inlet Ea. 3 2,750.00 8,250.00
3./18" RCP L.F. 58 32.00 1,856.00
4.121" RCP L.F. 268 34.00 9,112.00
5.]124" RCP L.F. 274 37.00 10,138.00
6./30" RCP L.F. 238 48.50 11,543.00
7.|Dry Rip-Rap S.Y. 22 39.00 858.00
8.]Culvert -3 bbl. 6x5 Box Ea. 1 108,000.00 108,000.00
Subotal for Drainage 151,907.00
Water
1.]12" AWWA C900 PVC DR14 Waterline L.F. 1100 27.00 29,700.00
2.]112" CI 52 Ductile Iron Waterline w/restrained jnts |L.F. 188 37.40 7,031.20
3.18" AWWA C900 PVC DR14 Waterline L.F. 66 28.00 1,848.00
4.112"X12" M.J. Tee - Cut into existing line Ea. 1 1755.00 1,765.00
5.112"X8" MJ Tee Ea. 1 325.00 325.00
6.]112"X6" M.J. Tee Ea. 3 315.00 945.00
7.112" - 11-1/4° Bend Ea. 4 390.00 1,560.00
8./12" Gate Valve Ea. 4 4175.00 4,700.00
9./8" Gate Valve Ea. 1 690.00 690.00
10.{Blowoff on 12" Line wiriser Ea. 1 585.00 585.00
11.]Trench Safety L.F. 1166 0.80 932.80
Subtotal for Water 50,072.00
Incidentals
1{Staking and Layout 6000.00
2|Silt and Erosion Control 1500.00
IR
Subtotal for Incidentals 7500.00
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Subtotal for All 403,875.25

Contingency : 40387.53
Total for All $444,262.78
Prepared by:
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